

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

NABARD- RIDF-XI – R&B Circle, Nalgonda - Improvements to Dindi-Devarakonda road to Bapanikunta (via) K. Gouraram and Gonaboinapally road from Km 1/4 to 16/0 in Nalgonda district – 2nd Re-revised administrative sanction for an amount of Rs. 279.95 lakhs - Accorded – Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (R-I) DEPARTMENT

G.O.Ms No. 44

Dated:02-04-2011

Read the following:

- 1.G.O. Ms.No. 221 TR&B (R1) Dept. dt. 10.10.2005.
- 2.G.O. Ms. No. 195 TR&B (R 1) Dept. dt. 11.10.2006.
- 3..O. Ms.No. 222 TR&B (R1) Dept. dt. 7.8.2008.
- 4.From the CE, NABARD Lr No. Dindi-B-Road/AEE 7/DEE 3/DCE(N)/2006 dt.18.01.2011.

@@@

ORDER:

In the G.O. 1st read above, administrative sanction was accorded for Rs. 189.00 lakhs towards the work i.e. 'Improvements to Dindi-Devarakonda road to Bapanikunta (via) K. Gouraram and Gonaboinapally road from Km ¼ to 16/0 in Nalgonda district. Due to non-receipt of tenders and incorporation of overhead charges, revised administrative sanction was accorded vide G.O. 2nd read above for Rs. 251.00 lakhs. During execution, there were some deviations necessitated as per site conditions and accorded Re-revised administrative sanction vide G.O. 3rd read above for Rs. 262.00 lakhs.

2. The Chief Engineer(R&B), NABARD in his letter 4th read above stated that, the working estimate worked out for Rs. 279.95 lakhs as against Re-Revised administrative sanction of Rs. 262.00 lakhs duly incorporating price escalation and labour cess charges. He has requested to accord 2nd Re-Revised administrative sanction for Rs. 279.95 lakhs for the work as the main deviation is due to price adjustment which is inevitable to make payment to the contractor as per agreement conditions so as to avoid legal complications.

3. After careful examination of the matter, the Government, hereby accord 2nd re-revised administrative sanction for Rs 279.95 lakhs (Rupees two hundred seventy nine lakhs and ninety five thousand only) against the Re-revised administrative sanction of Rs. 262.00 lakhs for Improvements to Dindi-Devarakonda road to Bapanikunta (via) K. Gouraram and Gonaboinapally road from Km ¼ to 16/0 in Nalgonda district., subject to meeting the additional expenditure over and above the NABARD sanction from the normal State Plan funds of R&B Department.

4. This order issues with the concurrence of Finance (WA I) Department vide their U.O.No. 3780 /52 /RIDF/WA I/11 dt. 23.2.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B), NABARD, Hyderabad.

Copy to:

The General Manager, NABARD, Regl. Office, 1-1-61 RTC X roads, Hyd.

The P.S to M(R&B).

The Accountant General, A.P. Hyderabad.

The Finance (WA.I) Department,

The P.S to Prl.Secy. to Government(R&B).

S.F/S.C

//FORWARDED BY ORDER//

SECTION OFFICER